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I. HEADING 

Date: 

Subject: 

Prom: 

u.s. ENVIRONMENTAL PROTECTION AGENCY 
PINAL POLLUTION REPORT 

April 5, 1995 

Pacific Vegetable oil International, 

m~~"~~ M~r~y, NJ 
~~. Green, OSC Region II 
Response and Prevention Branch 

C. Moyik , EPA 
K. Delaney, NJDEP 
D. Triggs, NJDEP 

Inc. 

K. Callahan, EPA 
R. Salkie, EPA 
B. Sprague, EPA 
J. Daloia, EPA 
J . Marshall, EPA 
R. Cahill, EPA 
D. Karlen, EPA 
S. Monks, EPA 

S. Austin, Boonton DOH 

S. "Becker, EPA 

R. Osborne, Fire Official 
A. Landau, PVO Attorney 
H. Olson, Drew Attorney 
ERD , Washington 
TAT 

POLREP: Three (3) and Final 

II. BACKGROUND " 

Site No.: CB 
Response Authority: CERCLA 
NPL Status: Non-NPL 
Action ~emorandum Status: Signed on September 30, " 1993 
Start Date: August 14, 1993 
Completion Date: March 28, 1995 

III. SITE INFORMATION 

A. Incident Category 

CERCLA Incident Category: Inactive Manufacturing Facility 

B. Site pescription 

1. Site Description 

Refer to POLREP 1 

2. Description of Threat 

See Previous Polrep 

C. Preliminary Assessment Results 

See Previous Pol rep 
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IV. RESPONSE INFORMATION 

A. Planned Removal Actions 

See Previous Polrep 

B. Situation 

1. Current Situation 

The PRP's have completed the removal and cleanup 
activities at the PVO site. All hazardous and non­
hazardous materials have been shipped off site and 
transported to a RCRA/CERCLA approved TSDF. The PRPs 
maintained 24 hour site security throughout the entire 
cleanup. 

2. Removal Activities to Date 

Removal activities began on November 21, 1994 with the 
majority of chemicals being removed from building 65. 
Nearly 200 containers of different sizes were packaged 
and shipped off-site during the week of December 9, 1994. 
In addition 4,800 gallons of fatty acid derivates were 
transported to a TSDF. 

Removal activities continued on December 16 & 23, 1994 
with approximately 82 various sized drums and labpacks of 
solid and liquid wastes transported off-site to a 
RCRA/CERCLA approved TSDF. The removal action was 
completed in early February with the removal of 1 methly 
chloride cylinder. 

On March 28, 1995 as per the AOC, 
inspection was conducted by EPA. 
was completed and a letter to the 
this will be forthcoming. 

3. Enforcement 

the final site 
All work under the AOC 
PRP's notifying them of 

The AOC was signed on September 30, 1994 and to date the 
PRPs have complied with all cleanup requirements under 
the order. Cost recovery will be pursued at a later 
time. 

C. Next Steps 

A letter to the PRP's notifying them that they have 
complied with all requirements under the AOC will be sent 
out shortly by EPA. 
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D. Key Issues 

None at this time . 

V. COST INFORMATION 

The following information is estimated costs for the removal 
action as of April 4, 1995: 

Project Costs Costs 
Ceiling to Date Remaining 

ERCS $216,000 $ 35,377 $180,623 

TAT $ 72 , 000 $ 50,000 $ 22,000 

EPA $ 60,000 $ 18,000 $ 42,000 

Total $348,000 $103,377 $244,623" 

The above accounting of expenditures is an estimate based on 
figures known to the OSC at the time this report was written . 
The cost acc ounting provided in this report does not necessarily 
represent an exact monetary figure, which EPA may include in any 
claims for cost recovery., 

., 
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10 VI. DISPOSITIOH O~ wasTBS 

TYPB 0., wasTB ODIUM QTY. SIZB DISPOSAL 

Non-Hazardous Solid 119 55 Gal Clean Harbors TSDF 
(Fatty Acid) Baltimore, MD 

Non-Hazardous Sludge 69 55 Gal Clean Harbors TSDF 
, (Fatty Acid) .Bal timore, MD 
! Non-Hazardous Liquid Tank 4,800 Gal Clean Harbors TSDF 

(Fatty Acid) Trailer Baltimore, MD 

Non-Hazardous Solid 39 85 Gal Clean Harbors TSDF 
Baltimore, MD 

Non-Hazardous Solid 4 20 Gal Clean Harbors TSDF 
Baltimore, MD 

-

Hazardous Solid 24 1 yd1 box Clean Harbors TSDF 
Baltimore, MD 

Hazardous Solid 16 55 Gal Clean Harbors TSDF 
Baltimore, MO 

Hazardous Solid 8 30 Gal Clean Harbors TSDF 
Baltimore, MO o 

Hazardous Solid 8 16 Gal Clean Harbors TSDF 
Baltimore, MD 

Hazardous Solid 12 5 Gal Clean Harbors TSDF 
Baltimore, MD 

Hazardous Solid 1 40 Gal Clean Harbors TSDF 
Baltimore, MD 

Hazardous Liquid 1 20 Gal Clean Harbors TSDF 
(Sulfuric Acid) Baltimore, MD 

Hazardous Liquid 2 16 Gal Clean Harbors TSDF 
(Flammable) Baltimore, MD 

Hazardous Liquid 4 5 Gal Clean Harbors TSDF 
(Aerosols, Baltimore, MD 
Mercury, & 
Corrosives) 

o 4 
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